

OCICS – Agency Transition Sub - Committee

March 18, 2009

10:30 a.m. @ the 911 Center roll call room

Present were:

Jan Blair, Motorola
Aaron Boone, Motorola
Rick Angelillo, Motorola
John Balloni, Commissioner, Project Administrator
Jo-Anne Munroe, Deputy Commissioner, Team Lead County 911 (*excused*)
Lori Hable, Secretary to the Commissioner, 911 Center
Ed Healy, PSSS, Team Lead, Voice Recorder (*excused*)
David Stevenson, Consultant, Team Lead, Technical
Charles Gabriel, Consultant
John Heisler, III, County Executive's Office (*absent*)
Dan Wears, Project Point of Contact, Emergency Management Office
Ben Rinaldi, PSSS, 911 Center, Team Lead Policy & Procedures
Carl Loerzel – PSSS, Team Lead CAD Integration (*excused*)
Kevin Spraker, PSD, Technical, 911 (*vacation*)
Sean Sparks, SODO, Technical, 911 (*funeral*)
Scott McInnis, SODO, Technical, 911

Chuck Combs – SODO, Team Lead Training
Lucy Howard – Team Lead Asset Management (*excused*)
Rick Rioux - Team Lead Syracuse Police
Bob Haumann, Syracuse Police
Jeff Daly - Deputy Chief, Team Lead Syracuse Fire
Bill Bleyle - Captain, Team Lead Onon Co Police Agencies
Ray Herrick, Team Lead Sheriff's Office
Robert Capria, OCSO
Tony DiGregorio – Director, Team Lead EMS
Joe Rinefierd – Director, Fire Bureau (*excused*)
Dave Steinberg – County Fire Chiefs
Mike Downey – Team Lead NYSP
Brian Butler – United Radio
Ken Cook – Onondaga County Fire Districts Association (*absent*)
Kevin Pooley – United Radio
Tom Callahan, Team Lead, Information Technology (*absent*)
Chick Langone – Langone & Associates (*N/A*)
Norm Boucher – Langone & Associates (*N/A*)

Installation Discussion – Kevin Pooley

Kevin Pooley wants to make sure we are all set prior to setting a date for installations. United Radio wants to get it right the first time. He asked OCSO if they had any questions. OCSO said no. Kevin Pooley said he needs to spend time with EOC on what radios they are using.

OCSO – first agency for installations

EOC – second agency for installations

SPD – third agency for installations

Captain Bleyle added that if United Radio needs to keep installations going maybe we could include some town/village agencies. Kevin Pooley said to supply him with a roster for these and for fire/EMS.

The Team Leads were asked if they had anything to contribute. Nothing.

Kevin Pooley said he is working on issues with off network frequencies. Captain Bleyle asked if testing could be done in a trunked mode. Aaron Boone said that a trunking simulator is a possibility and would check into it further.

Meeting adjourned.

Next Transition Team Meeting scheduled for April 22, 2009

Directly following the Team Leads Meeting